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ESTIMATE RUN 09/19/2011

ESTIMATE SUMMARY 13:29:21

CONTID: C17021         ESTIMATE NO: 0002 PROG 2005

PCN: 17021-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 121 (WADSWORTH):88TH TO 104 PERCENT TIME:

PROJECT NO: STA 1211-069                  

SH 121 (WADSWORTH):88TH TO 104

NAME OF ROAD: SH 121 (Wadsworth Parkway )

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 08/25/2011 DATE TIME STARTED 06/01/2011

6374 S. RACINE CIRCLE DATE LET 04/07/2011 DATE WORK BEGAN 06/01/2011

 DATE AWARDED 04/14/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/04/2011 DATE ACCEPTED

CENTENNIAL CO 80111     303/688-6611 DATE NOTICE TO PROCEED 06/01/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,375,550.84 PARTICIPATING $ $ 2,256,578.32

AWARD PROJECT AMT: 4,740,074.34 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -60,869.94

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

42.67

WORK DAYS

WORK DAYS

44.42%

2,987,845.98

2,256,578.32

2,256,578.32

2,195,708.38

$

$

$

$

2,387,704.86

0.00

2,387,704.86

0.00

2,387,704.86

-64,803.74

0.00

2,322,901.12

0.00

AMOUNT DUE 2,322,901.12 2,195,708.38

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,195,708.38

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

64.0 TIME ALLOW: 150

ORIG TIME ALLOW: 150
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PCN: 17021-BID    ESTIMATE RUN 09/19/2011

PROJECT: STA 1211-069                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:29:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

1.740

201-00001  
 

3.480

ACRE

4,570.26000 7,952.251.740

7,952.25

0010 Removal of Structure 0.000

0.000

202-00001  
 

2.000

EACH

975.00000 0.000.000

0.00

0015 Removal of Manhole 0.000

0.000

202-00021  
 

1.000

EACH

975.00000 0.000.000

0.00

0020 Removal of Pipe 0.000

0.000

202-00035  
 

20.000

LF  

38.00000 0.000.000

0.00

0025 Removal of Concrete Median Cover Material 152.000

493.000

202-00190  
 

937.000

SY  

12.39000 7,991.55645.000

6,108.27

0030 Removal of Median Cover 0.000

0.000

202-00195  
 

18.000

SY  

40.00000 0.000.000

0.00

0035 Removal of Sidewalk 27.000

64.000

202-00200  
 

1,454.000

SY  

12.39000 1,127.4991.000

792.96

0040 Removal of Curb 0.000

0.000

202-00201  
 

2,500.000

LF  

2.50000 0.000.000

0.00

0045 Removal of Curb and Gutter 369.000

653.000

202-00203  
 

2,500.000

LF  

5.12000 5,232.641,022.000

3,343.36

0050 Removal of Concrete Curb Ramp 42.500

93.000

202-00206  
 

656.000

SY  

12.39000 1,678.85135.500

1,152.27

0055 Removal of Concrete Pavement 0.000

0.000

202-00210  
 

0.000

SY  

40.00000 0.000.000

0.00
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PCN: 17021-BID    ESTIMATE RUN 09/19/2011

PROJECT: STA 1211-069                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:29:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Asphalt Mat 0.000

889.000

202-00220  
 

2,404.000

SY  

6.71000 5,965.19889.000

5,965.19

0065 *Removal of Asphalt Mat (Planing) 0.000

113,642.000

202-00240  
 

121,990.000

SY  

1.55000 176,145.10113,642.000

176,145.10

0070 *Removal of Ground Sign 0.000

0.000

202-00810  
 

4.000

EACH

85.00000 0.000.000

0.00

0075 *Removal of Sign Panel 0.000

0.000

202-00821  
 

3.000

EACH

85.00000 0.000.000

0.00

0080 *Removal of Flashing Beacon 0.000

0.000

202-00825  
 

2.000

EACH

65.00000 0.000.000

0.00

0085 *Removal of End Anchorage 0.000

0.000

202-01300  
 

6.000

EACH

144.80000 0.000.000

0.00

0090 Clean Valve Box 0.000

0.000

202-04005  
 

8.000

EACH

200.00000 0.000.000

0.00

0095 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

3.000

CY  

112.50000 0.000.000

0.00

0100 *Potholing 82.750

0.000

203-01597  
 

90.000

HOUR

165.00000 13,653.7582.750

0.00

0105 *Sweeping (With Pickup Broom) 0.000

14.000

203-01622  
 

40.000

HOUR

50.00000 700.0014.000

700.00

0110 Structure Excavation 0.000

0.000

206-00000  
 

3.000

CY  

14.50000 0.000.000

0.00
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PCN: 17021-BID    ESTIMATE RUN 09/19/2011

PROJECT: STA 1211-069                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:29:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Topsoil 0.000

0.000

207-00205  
 

622.000

CY  

42.67000 0.000.000

0.00

0120 *Erosion Log (12 Inch) 70.000

20.000

208-00002  
 

160.000

LF  

3.25000 292.5090.000

65.00

0125 *Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

100.000

EACH

10.50000 0.000.000

0.00

0130 *Silt Fence 3,905.000

0.000

208-00020  
 

4,000.000

LF  

0.88000 3,436.403,905.000

0.00

0135 Sediment Trap 0.000

0.000

208-00033  
 

6.000

EACH

450.00000 0.000.000

0.00

0140 *Gravel Bag 468.000

164.000

208-00034  
 

4,000.000

LF  

6.59000 4,164.88632.000

1,080.76

0145 Concrete Washout Structure 1.000

1.000

208-00045  
 

2.000

EACH

500.00000 1,000.002.000

500.00

0150 *Storm Drain Inlet Protection 0.000

0.000

208-00050  
 

64.000

EACH

116.00000 0.000.000

0.00

0155 *Vehicle Tracking Pad 2.000

0.000

208-00070  
 

2.000

EACH

1,200.00000 2,400.002.000

0.00

0160 Removal and Disposal of Sediment (Labor) 0.000

14.000

208-00103  
 

20.000

HOUR

37.00000 518.0014.000

518.00

0165 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

40.000

HOUR

75.00000 0.000.000

0.00
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PCN: 17021-BID    ESTIMATE RUN 09/19/2011

PROJECT: STA 1211-069                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:29:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Sweeping (Sediment Removal) 0.000

23.000

208-00106  
 

450.000

HOUR

50.00000 1,150.0023.000

1,150.00

0175 Removal of Trash 0.000

12.000

208-00107  
 

600.000

HOUR

30.00000 360.0012.000

360.00

0180 Erosion Control Supervisor 9.000

29.000

208-00206  
 

150.000

DAY 

75.00000 2,850.0038.000

2,175.00

0185 Temporary Berms 0.000

0.000

208-00300  
 

2,000.000

LF  

1.00000 0.000.000

0.00

0190 *Reset Ground Sign 0.000

13.000

210-00810  
 

60.000

EACH

185.00000 2,405.0013.000

2,405.00

0195 *Reset Sign Panel 0.000

0.000

210-00815  
 

8.000

EACH

100.00000 0.000.000

0.00

0200 *Reset Traffic Signal Pole 0.000

0.000

210-00840  
 

8.000

EACH

1,664.00000 0.000.000

0.00

0205 *Reset Guardrail Type 3 0.000

280.250

210-01130  
 

1,121.000

LF  

6.80000 1,905.70280.250

1,905.70

0210 Adjust Manhole 2.000

1.000

210-04010  
 

3.000

EACH

400.00000 1,200.003.000

400.00

0215 *Modify Inlet 0.000

0.000

210-04020  
 

15.000

EACH

3,925.00000 0.000.000

0.00

0220 Adjust Valve Box 12.000

12.000

210-04050  
 

34.000

EACH

200.00000 4,800.0024.000

2,400.00
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PCN: 17021-BID    ESTIMATE RUN 09/19/2011

PROJECT: STA 1211-069                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:29:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Seeding (Native) 0.000

0.000

212-00006  
 

0.320

ACRE

2,500.00000 0.000.000

0.00

0230 *Soil Conditioning 0.000

0.000

212-00032  
 

0.320

ACRE

3,300.00000 0.000.000

0.00

0235 *Sod 0.000

0.000

212-00050  
 

36,400.000

SF  

0.45000 0.000.000

0.00

0240 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.320

ACRE

2,500.00000 0.000.000

0.00

0245 *Mulch Tackifier 0.000

0.000

213-00061  
 

64.000

LB  

5.00000 0.000.000

0.00

0250 *Soil Binder 0.000

0.000

213-00100  
 

2.000

ACRE

650.00000 0.000.000

0.00

0255 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

163.000

CY  

26.41000 0.000.000

0.00

0260 Aggregate Base Course (Class 6) (Special) 0.000

0.000

304-06008  
 

2,069.000

CY  

26.41000 0.000.000

0.00

0265 *Hot Mix Asphalt (Patching) (Asphalt) 213.150

638.270

403-00720  
 

851.420

TON 

100.00000 85,142.00851.420

63,827.00

0270 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 0.000

220.900

403-33841  
 

2,186.000

TON 

65.00000 14,358.50220.900

14,358.50

0275 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

402.000

TON 

75.00000 0.000.000

0.00
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PCN: 17021-BID    ESTIMATE RUN 09/19/2011

PROJECT: STA 1211-069                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:29:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

637.000

GAL 

3.00000 0.000.000

0.00

0285 Furnish Concrete Pavement 0.000

857.000

412-00000  
 

4,159.000

CY  

46.70000 40,021.90857.000

40,021.90

0290 *Concrete Pavement (6 Inch) 0.000

70,780.000

412-00600  
 

102,650.000

SY  

18.00000 1,274,040.0070,780.000

1,274,040.00

0295 *Concrete Pavement (6 Inch) (Fast Track) 0.000

5,213.000

412-00605  
 

8,268.000

SY  

23.20000 120,941.605,213.000

120,941.60

0300 *Concrete Pavement (9-1/2 Inch) 0.000

898.000

412-00950  
 

977.000

SY  

53.20000 47,773.60898.000

47,773.60

0305 *Concrete Class B 0.000

0.000

601-01000  
 

5.500

CY  

535.00000 0.000.000

0.00

0310 18 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01185  
 

44.000

LF  

62.50000 0.000.000

0.00

0315 *Inlet Type D (5 Foot) 0.000

0.000

604-00505  
 

1.000

EACH

3,950.00000 0.000.000

0.00

0320 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

490.000

LF  

15.05000 0.000.000

0.00

0325 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

4.000

EACH

650.70000 0.000.000

0.00

0330 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

3.000

EACH

1,896.25000 0.000.000

0.00
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PCN: 17021-BID    ESTIMATE RUN 09/19/2011

PROJECT: STA 1211-069                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:29:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

1.000

EACH

1,555.10000 0.000.000

0.00

0340 Fence (Temporary) 200.000

0.000

607-11580  
 

1,000.000

LF  

2.00000 400.00200.000

0.00

0345 *Concrete Sidewalk 0.000

0.000

608-00000  
 

2,047.000

SY  

19.35000 0.000.000

0.00

0350 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

656.000

SY  

65.00000 0.000.000

0.00

0355 *Sidewalk Drain 0.000

0.000

608-10010  
 

2.000

EACH

2,165.00000 0.000.000

0.00

0360 Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

2,394.000

LF  

13.60000 0.000.000

0.00

0361 Curb and Gutter Type 2 (Section I-M) 0.000

0.000

609-21011  
 

0.000

LF  

13.60000 0.000.000

0.00

0365 Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

13,093.000

LF  

11.00000 0.000.000

0.00

0366 Curb and Gutter Type 2 (Section II-M) 0.000

0.000

609-21021  
 

0.000

LF  

11.00000 0.000.000

0.00

0370 *Curb and Gutter Type 2 (Section II-M) 0.000

0.000

609-21021  
 

850.000

LF  

16.00000 0.000.000

0.00

0375 *Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

8,429.000

SF  

5.15000 0.000.000

0.00
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PCN: 17021-BID    ESTIMATE RUN 09/19/2011

PROJECT: STA 1211-069                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:29:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 *Delineator (Type I) 0.000

0.000

612-00001  
 

4.000

EACH

22.00000 0.000.000

0.00

0385 *Delineator (Type II) 0.000

0.000

612-00002  
 

47.000

EACH

23.00000 0.000.000

0.00

0390 *Delineator (Type III) 0.000

0.000

612-00003  
 

10.000

EACH

24.00000 0.000.000

0.00

0395 *2 Inch Electrical Conduit (Bored) 0.000

4,200.000

613-00206  
 

4,200.000

LF  

9.00000 37,800.004,200.000

37,800.00

0400 *3 Inch Electrical Conduit (Bored) 0.000

500.000

613-00306  
 

500.000

LF  

11.00000 5,500.00500.000

5,500.00

0405 *Pull Box (Special) 0.000

14.000

613-07000  
 

18.000

EACH

165.00000 2,310.0014.000

2,310.00

0410 *Pull Box (24"x36"x18") 0.000

0.000

613-07034  
 

24.000

EACH

672.00000 0.000.000

0.00

0415 *Wiring 0.000

0.300

613-10000  
 

0.500

L S 

6,039.00000 1,811.700.300

1,811.70

0420 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

112.000

SF  

20.00000 0.000.000

0.00

0425 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

12.000

SF  

22.00000 0.000.000

0.00

0430 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

4.000

EACH

350.00000 0.000.000

0.00
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PCN: 17021-BID    ESTIMATE RUN 09/19/2011

PROJECT: STA 1211-069                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:29:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 *Pedestrian Signal Face (16) 0.000

0.000

614-70117  
 

2.000

EACH

478.00000 0.000.000

0.00

0440 *Pedestrian Push Button 0.000

0.000

614-72860  
 

2.000

EACH

95.00000 0.000.000

0.00

0445 *Loop Detector Wire (Prefab) Special 0.000

0.000

614-72871  
 

11,682.000

LF  

4.45000 0.000.000

0.00

0446 Loop Detector Wire 0.000

0.000

614-72875  
 

0.000

LF  

3.75000 0.000.000

0.00

0447 Traffic Signal Vehicle Detector Amplifier (Loop Type) 0.000

0.000

614-72876  
 

0.000

EACH

641.52000 0.000.000

0.00

0450 *Traffic Signal Vehicle Detector (Micro Type) 
(Non-Invasive) 

0.000

0.000

614-72889  
 

26.000

EACH

668.00000 0.000.000

0.00

0455 *Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

1.000

EACH

1,078.00000 0.000.000

0.00

0460 *Construction Surveying 0.230

0.200

625-00000  
 

1.000

L S 

10,000.00000 4,300.000.430

2,000.00

0465 *Mobilization 0.000

0.600

626-00000  
 

1.000

L S 

379,300.26000 227,580.160.600

227,580.16

0470 Public Information Services 0.000

0.430

626-01000  
 

1.000

L S 

5,000.00000 2,150.000.430

2,150.00

0475 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

102.000

GAL 

175.00000 0.000.000

0.00
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PCN: 17021-BID    ESTIMATE RUN 09/19/2011

PROJECT: STA 1211-069                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:29:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0480 *Pavement Marking Paint (Low VOC Solvent Base) 0.000

407.000

627-00012  
 

988.000

GAL 

20.00000 8,140.00407.000

8,140.00

0485 *Preformed Plastic Pavement Marking (Type II) 0.000

0.000

627-02001  
 

13,798.000

SF  

8.65000 0.000.000

0.00

0490 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
III) 

0.000

0.000

627-30327  
 

11,100.000

SF  

7.25000 0.000.000

0.00

0495 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 0.000

0.000

627-30332  
 

1,220.000

SF  

12.50000 0.000.000

0.00

0500 *Flagging 104.500

1,989.500

630-00000  
 

5,000.000

HOUR

18.00000 37,692.002,094.000

35,811.00

0505 *Traffic Control Vehicle 0.000

0.000

630-00004  
 

2.000

EACH

6,000.00000 0.000.000

0.00

0510 *Traffic Control Inspection 7.000

2.000

630-00007  
 

70.000

DAY 

125.00000 1,125.009.000

250.00

0515 *Traffic Control Management 8.000

24.000

630-00012  
 

150.000

DAY 

399.00000 12,768.0032.000

9,576.00

0520 *Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

50.000

HOUR

65.00000 0.000.000

0.00

0525 *Flashing Beacon (Portable) 1.000

0.000

630-80001  
 

2.000

EACH

160.00000 160.001.000

0.00

0530 *Barricade (Type 3 M-A) (Temporary) 0.000

6.000

630-80335  
 

25.000

EACH

50.00000 300.006.000

300.00
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AMOUNT

CAT NO0200 ROADWAY 

0535 *Construction Traffic Sign (Panel Size A) 0.000

33.000

630-80341  
 

100.000

EACH

40.00000 1,320.0033.000

1,320.00

0540 *Construction Traffic Sign (Panel Size B) 0.000

31.000

630-80342  
 

100.000

EACH

30.00000 930.0031.000

930.00

0545 *Construction Traffic Sign (Panel Size C) 0.000

4.000

630-80343  
 

20.000

EACH

20.00000 80.004.000

80.00

0550 *Construction Traffic Sign (Special) 0.000

48.000

630-80344  
 

200.000

SF  

16.00000 768.0048.000

768.00

0555 *Portable Message Sign Panel 1.000

1.000

630-80355  
 

4.000

EACH

1,750.00000 3,500.002.000

1,750.00

0560 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.000

0.000

630-80358  
 

4.000

EACH

100.00000 200.002.000

0.00

0565 *Drum Channelizing Device 22.500

277.500

630-80360  
 

600.000

EACH

25.00000 7,500.00300.000

6,937.50

0570 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000

LF  

40.07000 0.000.000

0.00

0575 *Traffic Cone 175.000

125.000

630-80380  
 

600.000

EACH

7.00000 2,100.00300.000

875.00

0580 *Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000

EACH

2,000.00000 0.000.000

0.00

0585 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.000

0.000

630-85040  
 

0.000

EACH

4,000.00000 0.000.000

0.00
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0590 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

400,000.000

F A 

1.00000 0.000.000

0.00

0595 F/A Partnering 0.000

0.000

700-70011  
 

2,000.000

F A 

1.00000 0.000.000

0.00

0600 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000

F A 

1.00000 0.000.000

0.00

0605 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

100,000.000

F A 

1.00000 0.000.000

0.00

0610 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0615 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0620 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0625 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

5,760.000

HOUR

1.00000 0.000.000

0.00

0630 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

2,100.000

F A 

1.00000 0.000.000

0.00

0635 F/A ESB Program 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0640 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

16,350.000

F A 

1.00000 0.000.000

0.00
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0645 F/A Uniformed Traffic Control (Officer Time) 0.000

23,335.000

700-70034  
 

90,000.000

F A 

1.00000 23,335.0023,335.000

23,335.00

0650 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0655 F/A Landscaping Restoration 0.000

0.000

700-70310  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0660 F/A Erosion Control 0.000

0.000

700-70380  
 

15,000.000

F A 

1.00000 0.000.000

0.00

CAT 2,210,976.762,145,305.825,175,741.14CURRENT AMT0200 $ $ $

CAT NO0201 92ND SIGNAL IMPROVEMENT 

0665 *Removal of Traffic Signal Equipment 0.000

1.000

202-00828  
 

1.000

L S 

4,700.00000 4,700.001.000

4,700.00

0670 *Reset Fire Preemption Unit and Timer 0.000

1.000

210-00866  
 

1.000

EACH

286.00000 286.001.000

286.00

0675 *Drilled Caisson (36 Inch) 38.000

0.000

503-00036  
 

38.000

LF  

240.00000 9,120.0038.000

0.00

0680 *Drilled Caisson (48 Inch) 42.000

0.000

503-00048  
 

42.000

LF  

260.00000 10,920.0042.000

0.00

0685 *2 Inch Electrical Conduit (Bored) 200.000

300.000

613-00206  
 

500.000

LF  

9.00000 4,500.00500.000

2,700.00

0690 *3 Inch Electrical Conduit (Bored) 200.000

800.000

613-00306  
 

1,000.000

LF  

11.00000 11,000.001,000.000

8,800.00



CONTID: C17021         COLORADO DEPARTMENT OF TRANSPORTATION Page 15

PCN: 17021-BID    ESTIMATE RUN 09/19/2011

PROJECT: STA 1211-069                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:29:21

CUMULATIVE
AMOUNT

CAT NO0201 92ND SIGNAL IMPROVEMENT 

0695 *2 Inch Electrical Conduit (Plastic) 0.000

90.000

613-01200  
 

100.000

LF  

6.65000 598.5090.000

598.50

0700 *3 Inch Electrical Conduit (Plastic) 0.000

180.000

613-01300  
 

200.000

LF  

10.00000 1,800.00180.000

1,800.00

0705 *Pull Box (Special) 0.000

2.000

613-07000  
 

4.000

EACH

165.00000 330.002.000

330.00

0710 *Pull Box (24"x36"x24") 0.000

2.000

613-07023  
 

4.000

EACH

702.00000 1,404.002.000

1,404.00

0715 *Pull Box (30"x48"x24") 0.000

0.500

613-07040  
 

1.000

EACH

1,100.00000 550.000.500

550.00

0720 *Wiring 0.400

0.000

613-10000  
 

0.500

L S 

6,039.00000 2,415.600.400

0.00

0725 *Luminaire High Pressure Sodium (250 Watt) 0.000

4.000

613-70250  
 

4.000

EACH

332.00000 1,328.004.000

1,328.00

0730 *Pedestrian Signal Face (16) (Countdown) 0.000

8.000

614-70150  
 

8.000

EACH

532.00000 4,256.008.000

4,256.00

0735 *Traffic Signal Face (12-12-12) 0.000

16.000

614-70336  
 

16.000

EACH

705.00000 11,280.0016.000

11,280.00

0740 *Traffic Signal Face (12-12-12-12-12) 0.000

4.000

614-70560  
 

4.000

EACH

1,120.00000 4,480.004.000

4,480.00

0745 *Pedestrian Push Button 0.000

8.000

614-72860  
 

8.000

EACH

95.00000 760.008.000

760.00
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CAT NO0201 92ND SIGNAL IMPROVEMENT 

0750 *Loop Detector Wire (Prefab) Special 0.000

0.000

614-72871  
 

3,186.000

LF  

4.45000 0.000.000

0.00

0751 Loop Detector Wire 0.000

0.000

614-72875  
 

0.000

LF  

3.75000 0.000.000

0.00

0752 Traffic Signal Vehicle Detector Amplifier (Loop Type) 0.000

0.000

614-72876  
 

0.000

EACH

641.52000 0.000.000

0.00

0755 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 0.000

2.000

614-81155  
 

2.000

EACH

14,000.00000 28,000.002.000

28,000.00

0760 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 0.000

2.000

614-81165  
 

2.000

EACH

20,000.00000 40,000.002.000

40,000.00

CAT 137,728.10111,272.50155,060.20CURRENT AMT0201 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0086 Removal of Pavement Marking 0.000

0.000

202-00250  
 

3,833.000

SF  

1.50000 0.000.000

0.00

0765 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

20,000.00000 20,000.001.000

0.00

0770 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

15,000.00000 15,000.001.000

0.00

0775 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

4,000.00000 4,000.001.000

0.00

CAT 39,000.000.0044,749.50CURRENT AMT0400 $ $ $

$ 2,387,704.862,256,578.32$5,375,550.84$CURRENT AMTPROJECT TOTAL


